
Scrum Summary

for

CitiSense: A Smart Web App for Automated Bilingual Feedback Processing and Data Visualization

Prepared by

Group Name: *QuadThink*

**Lorenzo Emil S. Bernal
Gabrielle J. Cabangcala
Luis Lorenzo Lazaro
Mark Lyster C. Marabi**

**2023-140197
2023-140039
2023-140004
2023-140272**

**lsbernal@student.apc.edu.ph
gjcabangcala@student.apc.edu.ph
ldlazaros@student.apc.edu.ph
mcmarabi@student.apc.edu.ph**

02/22/2026

Sprint Planning – 01/16/2026

The screenshot shows a Zoom meeting in progress, with four participants visible in the top video feed: Lorenzo Emil Bernal, Luis Lorenzo Lazaro, GAB CABANGCALA, and another participant. The main screen displays the OpenProject web application, specifically the 'AY 2025-2026 Sprint 04 - QuadThink' board. The board is organized into columns representing the sprint workflow: Committed Backlog Items, Tasks Assigned (Not Started), In Progress, For Review/Testing, Reviewed/Tested, and Done. The 'In Progress' column contains several tasks, each with a status icon (e.g., 'To implement', 'In progress', 'Done') and a date range (e.g., 'Jan 16, 2026 - Feb 16, 2026'). The 'For Review/Testing' column also has tasks. The 'Committed Backlog Items' column lists tasks with their respective dates. The 'Tasks Assigned (Not Started)', 'Reviewed/Tested', and 'Done' columns are currently empty. The bottom left corner of the screen shows the name 'Lorenzo Emil Bernal' and a '+ Board' button.

Note: The recording link was deleted. That's why there is no recording link for the sprint planning

Proof:



Mark Lyster Marabi

16/01 8:25 PM


Meeting in "QUADTHINK" ended






Mark Lyster Marabi

16/01 9:05 PM



see less



see less



Lorenzo Emil Bernal


16/01 9:14 PM

Sprint planning - 01/16/2025




Reply

Sprint Review with Sr. Manuel Calimlim – 02/11/2025




Recording with Sr Manuel Calimlim: [QUADTHINK weekly meeting with Adviser-20260211_130713-Meeting Recording.mp4](#)

Sprint Review with Ms. Roselle Gardon – 2/12/26



Recording with Ms. Wednesday: [QUADThink SCSPROJ Adviser Meeting-20260212_043556UTC-Meeting Recording.mp4](#)

Sprint Retrospective – 12/12/25



Action list

☒ Be transparent in everything we do concerning the project, it may be progress or blockers.

☒ implement daily and weekly goals, and review meetings to prioritize the remaining 30% of the project

☒ Focus on completing high-priority tasks first to avoid procrastination

☐ Track work of all the members in the group so that we can stay consistent all throughout.

☒ Another AI feature to be added (Model continuous refinement)

3.4.2 Sprint 02: Retrospective	PHASE	Closed	LB	Lorenzo Bernal
3.4.2.1 Be transparent in everything we do concerning the project...	PHASE	New	MM	Mark Marabi
3.4.2.2 Implement daily meetings, and review meetings to prioritize...	PHASE	New	LB	Lorenzo Bernal
3.4.2.3 Focus on completing high-priority tasks first to avoid procrastination	PHASE	New	GC	Gabrielle Cabangcala
3.4.2.4 Another AI feature to be added (model continuous refinement)	PHASE	New	LL	Luis Lazaro

Recording: [Meeting in QUADTHINK-20251212_215522-Meeting Recording.mp4](#)

Sprint Retrospective – 02/22/2026

The image shows a digital sprint retrospective board for the CitiSense project. It is organized into four main columns: 'Model Finetuning', 'Project Progress', 'Time Management', and 'Others'. Each column contains a list of items, some with up and down arrows for sorting. Below these columns are sections for 'New issues' and 'Action list'. The 'Action list' contains four items, each with a green checkmark icon and a status bar at the bottom.

Model Finetuning (8 items)

- I'm sad that the sentiment analysis model's accuracy is very low even on further finetunings.
- I am disappointed about the result of the AI model because of its accuracy being low.
- The AI model could be improved by going

Project Progress (5 items)

- we are prepared to defend our PBL it may not be perfect but atleast we are prepared.
- I'm happy that the project is going very well in time for the finals defense.
- I am happy about our progress in the project.

Time Management (5 items)

- we could have use our excess time to do more productive things.
- so many assignments from other subjects
- better time management

Others (2 items)

- we cannot continue our current project for PBL 2

New issues

Action list

- ✓ Prioritize items in the sprints
- ✓ Further fine tune the model to find the desired result
- ✓ Prepare the system before presentation
- ✓ Find a better model for low hardware specs

Recording: [Meeting in QUADTHINK-20260222_215242-Meeting Recording.mp4](#)